

**Interreg
Danube Region**



Co-funded by
the European Union



NRGCOM

**SO1 Initiating the establishment of the proper legal,
operational and social environment for RECs**

OVERVIEW OF THE CURRENT STATE OF DEVELOPMENT AND IMPLEMENTATION OF THE PROJECT NRGCOM - 1ST PERIOD

28. May 2024

Partner

Tomáš Novotný, Ivan Kubek, Róbert Kati, Simona Novotná, Katarína Koporová

PP12 National Energy Cluster NEK, Bratislava, Slovak Republic

**Information on the state of development and completion of tasks
from file within the specific objective of the project SO1:**

A.T.1.1 to A.T.1.5

and from file SO2::

A.T.2.1, A.T. 2.2 and A.T. 2.5.,

**which we have planned within the 1st period of the project until
30.06.2024.**

On Activity A.T. 1.1: International comparison of national legal systems

NEK organized the 1st National Workshop on the topic on March 11-12, 2024 for its stakeholders and experts in Trnava, where they dealt with the ongoing tasks within AT.1.1, as well as preparation and information about other work activities within the 1st Implementation Period 01/ 2024 – 06/2024.

NEK sent to the guarantor FORS Montenegro and also to the head of the STRIA project as part of the task A.T.1.1 on 25.03.2024 for processing its Final Report with an appendix on the overview of legislation and regulations in the Slovak Republic.

Message name :

*Survey of national regulations and legal system of the Slovak Republic
from the aspect of energy communities / SYNOPSIS REPORT*

On Activity A.T.1.2: Overview of business models and management of EC energy communities

NEK organized the 2nd National Workshop on the topic on 25-26 April 2024 for its stakeholders and experts in Košice with the preparation and analysis of task A.T.1.2 for Slovakia, where he analyzed and consulted secondary information and knowledge about the current state of the issue of business models and management in communities renewable energy based on RES.

NEK, as the guarantor of task A:T:1.2, prepared a work table with a set of 10 questions and problems of summarizing knowledge and additional information, which was gradually developed by partners STRIA, IMRO, FORSCHUNG, JAIP. IRENA, KSSENA, CER and DIT responsibly completed and submitted for processing the final report of task A.T.1.2, which is planned until 30.05.2024.

INTERNATIONAL WORKSHOP

On May 10, 2024, NEK organized an online international workshop for the task A.T.1.2, where all participating partners presented their results for the task and the next schedule for the task was agreed upon.

At the same time, the guarantor of the NEK task will submit to the entire team of project solvers by 31.05.2024 its professional output, namely the Catalog of the best REC operating models based on the information provided by the partners.

On Activity A.T.1.3: Mapping good governance techniques and internal operating models to understand the motivations and expectations of energy community members

- *NEK is currently processing information and data into a working table with questions and problems prepared by KSSENA and will submit the documents by May 30, 2024, including examples of its own solutions.*
- *At the same time, he will prepare the 3rd National Workshop for consultation and processing of documents for Slovakia for the report for the guarantor of the KSSENA task.*

Information on the performance of tasks according to schedule 1. Periods 01/2024 – 06/2024:

- *According to the common schedule, we should have completed work tasks (and at the same time billed financial payments) for A.T.1.4, A.T.1.5, but also for tasks within the specific goal of the SO2 project, namely A.T.2.1, A.T.2.2 and also A.T.2.5.*
- *We are therefore asking for information on the next procedure and the state of development, as well as on the guarantors of these tasks, as there is very little time for completion - the deadline is max. 30.06.2024*

With gratitude

National Energy Cluster NEK

projekty.nek@gmail.com

www.neek.sk

+421 903 403 706

interreg
Danube Region



Co-funded by
the European Union

NRGCOM